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1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichloroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drum samples, and the sample of the surrounding soil reported levels of PCBs
exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding soil
were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported in
the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents reported
include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.   On May 10, 2018 a task order modification was
issued to the ERRS contractor that increased the project ceiling to $100,000 to $1,350,000.

On May 9­10, 2018, The EPA OSC conducted a Site walk with the DEC project manager.  Both EPA and
NYSDEC project manager also met with the Victory Town Supervisor to discuss the planned EPA removal
action.  EPA and DEC also met with two homeowners immediately adjacent to the Site to discuss the
proposed project schedule and provide a basic understanding of the work to be performed at the Site.

On May 14, 2018, the EPA OSC issued a work order to the ERRS contractor to initiate pre­mobilization
activities that included sourcing equipment, supplies, and other needed materials for Site work.  ERRS
worked to source and secure equipment and supplies for a Site mobilization target date of June 11, 2018.

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal Facility

2.2 Planning Section

2.2.1 Planned Activities

­ Mobilize to the Site to set­up Site support facilities and initiate tasks required to excavate, recovery,
sample, and dispose of buried drums and any associated grossly contaminated soil resulting from any
release of hazardous constituents from buried drums.

­ Clearing and grubbing areas of the Site planned for excavation and required for setting up support facilities.

­ Improvement of haul roads and installation of pads for future drum staging area(s)

­ Excavation and recovery of buried drums

­ Sampling and characterization of waste and repackage for off­site disposal

­ Off­site disposal of recovered wastes

2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $25,000.00 $1,325,000.00 98.15%

RST 3 ­ Removal Support Team
Contractor

$110,000.00 $32,000.00 $78,000.00 70.91%

Intramural Costs

Total Site Costs $1,460,000.00 $57,000.00 $1,403,000.00 96.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

The only on­site activities during this reporting period included a Site visit between EPA and NYSDEC.  No
other personnel were on­site during this reporting period.

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical
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NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID:
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1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichloroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drum samples, and the sample of the surrounding soil reported levels of PCBs
exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding soil
were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported in
the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents reported
include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.   On May 10, 2018 a task order modification was
issued to the ERRS contractor that increased the project ceiling to $100,000 to $1,350,000.

On May 9­10, 2018, The EPA OSC conducted a Site walk with the DEC project manager.  Both EPA and
NYSDEC project manager also met with the Victory Town Supervisor to discuss the planned EPA removal
action.  EPA and DEC also met with two homeowners immediately adjacent to the Site to discuss the
proposed project schedule and provide a basic understanding of the work to be performed at the Site.

On May 14, 2018, the EPA OSC issued a work order to the ERRS contractor to initiate pre­mobilization
activities that included sourcing equipment, supplies, and other needed materials for Site work.  ERRS
worked to source and secure equipment and supplies for a Site mobilization target date of June 11, 2018.

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal Facility

2.2 Planning Section

2.2.1 Planned Activities

­ Mobilize to the Site to set­up Site support facilities and initiate tasks required to excavate, recovery,
sample, and dispose of buried drums and any associated grossly contaminated soil resulting from any
release of hazardous constituents from buried drums.

­ Clearing and grubbing areas of the Site planned for excavation and required for setting up support facilities.

­ Improvement of haul roads and installation of pads for future drum staging area(s)

­ Excavation and recovery of buried drums

­ Sampling and characterization of waste and repackage for off­site disposal

­ Off­site disposal of recovered wastes

2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $25,000.00 $1,325,000.00 98.15%

RST 3 ­ Removal Support Team
Contractor

$110,000.00 $32,000.00 $78,000.00 70.91%

Intramural Costs

Total Site Costs $1,460,000.00 $57,000.00 $1,403,000.00 96.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

The only on­site activities during this reporting period included a Site visit between EPA and NYSDEC.  No
other personnel were on­site during this reporting period.

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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Reporting Period: February 22 ­ June 8, 2018 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichloroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drum samples, and the sample of the surrounding soil reported levels of PCBs
exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding soil
were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported in
the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents reported
include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.   On May 10, 2018 a task order modification was
issued to the ERRS contractor that increased the project ceiling to $100,000 to $1,350,000.

On May 9­10, 2018, The EPA OSC conducted a Site walk with the DEC project manager.  Both EPA and
NYSDEC project manager also met with the Victory Town Supervisor to discuss the planned EPA removal
action.  EPA and DEC also met with two homeowners immediately adjacent to the Site to discuss the
proposed project schedule and provide a basic understanding of the work to be performed at the Site.

On May 14, 2018, the EPA OSC issued a work order to the ERRS contractor to initiate pre­mobilization
activities that included sourcing equipment, supplies, and other needed materials for Site work.  ERRS
worked to source and secure equipment and supplies for a Site mobilization target date of June 11, 2018.

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal Facility

2.2 Planning Section

2.2.1 Planned Activities

­ Mobilize to the Site to set­up Site support facilities and initiate tasks required to excavate, recovery,
sample, and dispose of buried drums and any associated grossly contaminated soil resulting from any
release of hazardous constituents from buried drums.

­ Clearing and grubbing areas of the Site planned for excavation and required for setting up support facilities.

­ Improvement of haul roads and installation of pads for future drum staging area(s)

­ Excavation and recovery of buried drums

­ Sampling and characterization of waste and repackage for off­site disposal

­ Off­site disposal of recovered wastes

2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $25,000.00 $1,325,000.00 98.15%

RST 3 ­ Removal Support Team
Contractor

$110,000.00 $32,000.00 $78,000.00 70.91%

Intramural Costs

Total Site Costs $1,460,000.00 $57,000.00 $1,403,000.00 96.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

The only on­site activities during this reporting period included a Site visit between EPA and NYSDEC.  No
other personnel were on­site during this reporting period.

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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1. Introduction

1.1 Background

Site Number: A27T Contract Number: EP­S2­15­01

D.O. Number: 0047 Action Memo Date: 4/9/2018

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former non­hazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, non­hazardous waste landfill approximately 113 acres in size which is
overgrown and partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non­
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a non­hazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude ­76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented VOCs and PCBs to be present.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113­acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site with the support of EPA’s Emergency and Rapid
Response Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST) to conduct
its initial investigation of the buried drums.  On November 7­8, 2017, EPA excavated five former NYSDEC
test pit areas which resulted in access to and the sampling of 10 buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a hap­hazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

­Target Compound List (TCL) for VOCs
­TCL semi­volatile organic compounds (SVOCs)
­Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
­PCBs, Pesticides, and Herbicides
­Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
­RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
­Target Organic Halide (TOX) analysis

At the completion of assessment and sampling activities, EPA secured or sealed all drums sampled and
demarcated areas of known buried drums with orange fencing and/or marked areas with caution tape.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

On February 22, 2018, EPA received the final sampling report and validated data from the November 2017
sampling event.  EPA conducted a review of the data which reported that the contents from seven of the ten
drums samples failed TCLP analysis. Six of the ten samples failed TCLP analysis for Trichloroethene (TCE),
with one of those samples also reported as failing TCLP for Tetrachloroethylene (PCE).  The 6 samples that
failed the TCE TCLP analysis included reported levels from 0.88 mg/L to 2,800,000 mg/L.  The RCRA
regulatory level for TCE is 0.5 mg/L.  The seventh sample failed TCLP analysis for chromium.  That sample
was reported at 29.3 mg/L and the regulatory level for chromium TCLP is 5.0 mg/L.

The contents from one of the drum samples, and the sample of the surrounding soil reported levels of PCBs
exceeding the TSCA regulatory levels.  The sample results from the drum contents and surrounding soil
were 340 mg/kg (drum liquid) and 1,500 mg/kg (soil). Other hazardous constituents were also reported in
the analytical report, but not above the RCRA regulatory levels.  Additional hazardous constituents reported
include but not limited to; toluene, xylene, ethylbenzene, and nickel.

Following the receipt and review of the analytical data from the November 2017 sampling event, EPA
prepared an Action Memorandum to request an increase in funding to continue actions at the Site.  The
Action Memorandum was approved on April 9, 2018.   On May 10, 2018 a task order modification was
issued to the ERRS contractor that increased the project ceiling to $100,000 to $1,350,000.

On May 9­10, 2018, The EPA OSC conducted a Site walk with the DEC project manager.  Both EPA and
NYSDEC project manager also met with the Victory Town Supervisor to discuss the planned EPA removal
action.  EPA and DEC also met with two homeowners immediately adjacent to the Site to discuss the
proposed project schedule and provide a basic understanding of the work to be performed at the Site.

On May 14, 2018, the EPA OSC issued a work order to the ERRS contractor to initiate pre­mobilization
activities that included sourcing equipment, supplies, and other needed materials for Site work.  ERRS
worked to source and secure equipment and supplies for a Site mobilization target date of June 11, 2018.

2.1.2 Enforcement Activities

EPA continues working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal Facility

2.2 Planning Section

2.2.1 Planned Activities

­ Mobilize to the Site to set­up Site support facilities and initiate tasks required to excavate, recovery,
sample, and dispose of buried drums and any associated grossly contaminated soil resulting from any
release of hazardous constituents from buried drums.

­ Clearing and grubbing areas of the Site planned for excavation and required for setting up support facilities.

­ Improvement of haul roads and installation of pads for future drum staging area(s)

­ Excavation and recovery of buried drums

­ Sampling and characterization of waste and repackage for off­site disposal

­ Off­site disposal of recovered wastes

2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to the ERRS Contractor for $100,000.

On April 9, 2018 an Action Memorandum was approved which confirmed the initial verbal authorization for
emergency action, authorized a project ceiling increase, authorized a change in scope, and a 12­month
exemption.  The April 9, 2018 Action Memorandum increased the project ceiling from $150,000 to
$1,950,000, of which $1,350,000 is for mitigation contracting.

On May 3, 2018, the EPA OSC added an additional $60,000 to the RST Site task assignment.  This
addition increased RST funding to $110,000 for Site work.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,350,000.00 $25,000.00 $1,325,000.00 98.15%

RST 3 ­ Removal Support Team
Contractor

$110,000.00 $32,000.00 $78,000.00 70.91%

Intramural Costs

Total Site Costs $1,460,000.00 $57,000.00 $1,403,000.00 96.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

The only on­site activities during this reporting period included a Site visit between EPA and NYSDEC.  No
other personnel were on­site during this reporting period.

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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